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|. Information

State and Department: Massachusetts Department of Agricultural Resources

Titleof Project: Development and evaluation of an Integrated Pest Management compliance
assistance program to protect the health of children in schools, daycare centers and child care
programs

Grant Contact Person:

Gerard Kennedy, Environmental Analyst, Massachusetts Pesticide Bureau, 251 Causeway Street,
Boston, MA 02114.

Phone: 617-626-1773. Fax: 617-626-1850. email: Gerard.K ennedy @state.ma.us

Funds Received by State: $200,000 (June 4, 2001):

EPA Regional Project Officer: Rob Koethe

Author of report: Gerard Kennedy



Il Statusof Project Milestones

Project Milestones Anticipated Completion
Completion Date | Date

1. Develop curricula and training materials to inform

and instruct M assachusetts school personnel in the

principles of IPM and the laws pertaining to the Summer 2001 Completed

implementation of IPM in schools

2. Conduct series of statewide training sessions for

school personnel and pest management professionalsin

the principles of school IPM and its legal statusin

M assachusetts

Series One Summer 2001 Completed

Series TWo Fall 2001 Completed

3. Development of IPM Schools website

(a) General information about school IPM and the

requirements under the Children’s Protection Act Fall 2001 Completed

(b) Creation of Interactive IPM Plan Development Tool May 2004 Completed

PROJECT EVALUATION MEASURES

OUTPUT MEASUREMENTS:

The numbers of persons attending educational sessions | Fall 2001 Completed

The number of “hits” on the website and an analysisof | November 2001 Ongoing

the traffic.

The number of schools submitting plans will be a November 2001 Ongoing

useful output measurement.




OUTCOME MEASURES

Changes in Awareness and Under standing

Workshop evaluation forms Fall 2001 Completed
The numbers and types of schools accessing and

interacting with the website to construct an individual

IPM plan for their school. Thisinformation will feed | November 2001 In Progress
directly into a database.

Types of schools submitting IPM plans June 2003 In Progress
Changes in pesticides management practices

Number of schools who develop and submit their IPM | Ongoing In Progress
plans to the State.

The number of schools who improve their

understanding of pest management. Document pest June 2003 In Progress

control procedures and quantification of pesticide use
patterns for 12-24 schools (depending on availability
and logistics) that will be adopting an IPM plan. In the
second year, we will closely monitor pesticide use

patterns and controls within those schools and compare
the results to the previous year and to an additional 12-

24 new sites.

[11. Statusof Project Completion

The project is on schedule to meet its target deadline of three years. Analysis of the evaluation
guestionnaires isin process using a statistical software package.

IV Results:

1. Thewebsiteisdue for launching on May 10, 2004. Administrative tools to enable

tracking of web site data are still being developed but should not affect the launch of the
site. A third party host was used for the site due to technical difficultiesinvolved with

the state server. The siteis available at www.massnrc.org/ipm

2. Most of the follow up inspections for schools and daycare centers which were inspected

by the enforcement staff in the past twelve months have been completed.




Datafrom the field investigations continue to be inputted into a database and analyzed
using Centers for Disease Control EPI-INFO software. A final report is planned for the

summer of 2004.

A renewed outreach effort, timed to coincide with the launch of the school IPM website
is being planned. Presentations are being prepared for continued outreach efforts.



